



**ROUTE 250 BYPASS INTERCHANGE
At McIntire Road
STEERING COMMITTEE**

Preliminary Project Milestones

Phase I Plan Development: Conceptual Alternatives through Public Hearing

- Concurrent Development of Alternatives and Environmental Document
 - Two Public Workshops – March and June 2006
 - Draft Document prior to Public Hearing
 - Public Hearing - September 2006
 - City Council Resolution on Preferred Alternative – October 2006
 - Commonwealth Transportation Board Approval – November 2006
 - Final Environmental Document / Record of Decision – Early 2007
-
-



**ROUTE 250 BYPASS INTERCHANGE
At McIntire Road
STEERING COMMITTEE**

Preliminary Calendar and Work Plan

January 11, 2006	Review project scope, brainstorm conceptual alternatives
March 2006	Review information to be presented at 1st public workshop
March 2006	Hold 1 st public workshop (Conceptual Alternatives)
April 2006	Review comments from workshop
June 2006	Review information to be presented at 2nd public workshop
June 2006	Hold 2 nd public workshop (Detailed Alternatives)
July 2006	Review comments from workshop
August 2006	Review information to be presented at Public Hearing
September 2006	Hold Public Hearing (Recommended Preferred Alternative)
October 2006	Review comments from hearing / develop recommendations to Council